
Easton Winwater
MIU Installation Summary
Weeks 1 - 86
(9/24/2010 - 5/12/2012)
LEGEND
Non-Responsive Locations
Non-Responsive - 343
Completed or Installed - 63
Installation Status
Completed - 16,886
Wiring Issue/Register (Replace Register) - 91
Failed MIU (Replace MIU) - 2
Bad Signal (Relocate MIU) - 90
N
S
E
W
Squantum
Route 2
Wollaston Beach
Wollaston
Route 4
Route 3
Hough's Neck
Route 1
German Town
Route 6
Route 5
Nut Island
0
800
1,600
2,400
3,200
Feet
WOODARD &CURRAN