



Downtown Construction Activities

Proposed work activities for the week of May 23rd, 2021



- The contractor at the Generals Bridge project will continue installing new handholes and electrical conduit for future plinth lighting and continue install new rebar cages along the existing concrete wall at the MBTA tracks along Thomas Burgin Parkway.
- At the McConville Way project the contractor will continue construction of the north and south streetscape aside the new roadway. The streetscape work includes the continued installation of granite planting curb, irrigation, trash receptacles, bike racks, concrete sidewalks, brick pavers, and roadway signage. At the future pocket parks, the contractor will continue installing park granite pavers, park shrubs, granite pavers at future water feature, and finish electrical within the fountain vault. At the corner of Hancock St and Cliveden St there remains a temporary pedestrian detour adjacent to the new concrete sidewalk work between the temporary fencing and jersey barriers. Pedestrians should use caution when using the temporary ramp from the sidewalk to the walkway area. This detour will be in place for the next few weeks.
- At the old 100 Parking Way site the contractor will finish constructing new utility stubs for future services and finish the backfilling area for future use. Temporary fencing remains in place around the old building area during construction. There remains no parking along McConville Way and Parkingway.

(The photo on the above left shows the install of the new granite pavers at the base of the future statue in the future pocket park and the above right photo shows contractors removing and disposing the roadway asphalt in preparation for new roadway pavement at Cliveden St.)

<https://www.quincyma.gov/mycity/> or follow @CityofQuincy on Twitter.

Contact Patrick McCarthy for construction question's at: 781-264-4646 or email at: pmccarthy@woodardcurran.com