



Downtown Construction Activities

Proposed work activities for the week of June 6th, 2021



- The contractor at the Generals Bridge project will continue forming and pouring the remaining plinths on the northwest side of the bridge. In addition, the contractor will continue placing rebar cages along Thomas Burgin Parkway at the future bridge connection along the MBTA tracks.
- At the McConville Way project the contractor will continue construction of the north and south streetscape aside the new roadway. The streetscape work includes the continued installation of granite planting curb, irrigation, mud mat, concrete sidewalks, brick pavers, and roadway signage. At the future pocket parks, the contractor will continue installing park granite pavers and brick pavers. At the entrance to Cliveden Place garage a new concrete mud mat will be installed for future crosswalk pavers between to the two pocket parks. In addition, the contractor will be paving Granite St, Cliveden St, McConville Way, and a portion of Walter Hannon Parkway. There will be temporary traffic detours during the time of these paving operations.
- At the old 100 Parking Way site the contractor will begin grading this area, install new drainage, set underground electrical conduit, reset existing granite curbing, and set a utility pole for parking lot lighting. The temporary fencing remains in place around this area during construction. There remains no parking along McConville Way and Parkway.

(The photo on the above left shows the pavement milling at Granite St and the above right photo shows the contractors installing new granite pavers at the pocket park adjacent to Cliveden Place.)

<https://www.quincyma.gov/mycity/> or follow @CityofQuincy on Twitter.